
Item Amount Status

Example Source $90,000 Secured 

Example Source $67,000 Secured

Example Source $100,000 Pending

Total $257,000

Item Amount Status

Example Costs $50,000 completed

Example Costs $20,000 completed

Example Costs $20,000 estimate/architect bid 

Example Costs $15,000 estimate/contractor bid

Example Costs $50,000 estimate/contractor bid

Example Costs $100,000 in-house estimate

Example Costs $2,000 in-house estimate

Total $257,000

TIPS

*The Sources amount should always equal the Uses amount.

**Enter the Cultural Facilities Fund grant request in the Sources section.

***Let us know if the projected "source" is associated with a captial campaign or plan.

****Who made the estimate or submitted the bid?

This only serves as a guide for how to format a project budget. Please build your 

own budget with the specific sources, uses, amounts, and statuses for your 

project.

SAMPLE PROJECT BUDGET

SOURCES

USES


